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Quarterly Overview

Reporting Country Ethiopia Technical Areas % 
Completion

Lead Partner KNCV 1. Universal and Early Access 0%
Collaborating Partners MSH, WHO 2. Laboratories 8%
Date Report Sent 26/04/2011 3. Infection Control 18%
From Addisalem Yilma M & E Officer  4. PMDT 11%
To Ersin Topcuoglu 5. TB/HIV 23%
Reporting Period October 2010-March 2011 6. Health Systems Strengthening 30%

7. M&E, OR and Surveillance 20%
8. Drug supply and management 11%
Overall work plan completion 15%

Overall work plan implementation status

Technical and administrative challenges

Most Significant Achievements 

World TB Day
On the move against tuberculosis: innovate to accelerate action was the theme of World TB Day (WTBD) 
for this year. The Ethiopian Federal Ministry of Health commemorated WTBD on March 24 th in Bora 
woreda, East Shoa, one of the TB CAP supported Zones in Oromia Region. The Woreda was selected for 
its high performance in community based TB Care services. The event was a good opportunity to share 
experience with other zones in the country. For this event TB CARE I staff were actively involved in 
steering committee and also supported printing of 6000 T- shirts in three local languages of the country 
(for picture of the event see photo album)

External Quality Assurance 
Supportive supervision has been conducted between March 14 -30/2011 for 170 (99%)  TB Diagnostic 
Facilities and EQA implemented in  169 (99%) Health Facilities. Blind rechecking being done at regional 
Laboratories and the result of the finding will be communicated with the Health Facilities shortly.

SOP  to improve TB Case Detection
A one day sensitization workshop was conduct in West Arsi zone, Shashemene town. Objective of the 
Workshop was to sensitize and familiarize Zonal and Woreda TB/HIV experts, health facility heads, TB 
focal persons and laboratory heads about the case Detection SOPs. A total of 98 (M= 81 & F=17) health 
professionals from 30 HF were participated.  Before concluding the workshop the following action points 
were noted: - The TB focal person should ensure that TB case detection materials are available and used 
in every department/unit of the health facility; HC heads will chair Multi Disciplinary Team  & the Woreda 
TB/HIV experts will supervise the case detection activities and SOP Implementation. Facility level SOP 
implementation will be conducted in the next quarter.

The overall achievement for this reporting period is 15 % and will need much work to achieve the left 
over activities with the remaining quarters.  



Quarterly Technical Outcome Report 

Target Result
Y1 Y1

1.1 Ensured 
continuity of 
Community TB 
care activities in 
Arsi 

Quarterly report on 
activities from Arsi

This activity is 
implemented by GLRA 
and supportive 
supervison will 
continue for 2 quarters

0 2

Number of HEW 
trained

Number of HEWs 
trained on CTB in TB 
CARE I supported 
Zones.

0 120

Number of review 
meetings

Number of review 
meetings conduted

0 2

Target Result
Y1 Y1

Number of 
supportive 
supervisons 
conducted

Number of supportive 
supervisons conducted 
on quarterly basis in 7 
TB CARE supported 
Zones

N/A 172 170 Supportive supervision conducted for 
170 (99%) TB Diagnostic Facilities 
and slide for blind rechecking 
collected 160 (93%) Health Facilities.

Number of lab 
professionals trained 

Number of lab 
professionals trained 
disaggregated by 
gender

0 60

Number of manuals 
guidelines and 
training materials 
revised

Number of training 
materials revised 
based on EHNRI need

0 1

Challenges and Next 
Steps to Reach the Target

Technical Area 1. Universal and Early Access

Technical Area 2. Laboratories
Expected Outcomes Outcome 

Indicators
Indicator Definition Baseline Highlights of the Quarter

Highlights of the Quarter Challenges and Next 
Steps to Reach the Target

Expected Outcomes Outcome 
Indicators

Indicator Definition Baseline

Strengthened 
EQA capacity

2.1

1.2 Ensured 
continuity of 
Community TB 
care activities in 
WHO supported 
Zones 



Number of regioinal 
lab staff trained

Number of regional lab 
staff trained on TB 
culture and DST 
disaggregated by 
gender

0 20

Number of panel test  
performed

Number of panel test 
performed at supra 
national lab

0 1

Number of Lab TWG 
meetings attended

Number of lab TWG 
meetings attended on 
a regular basis

0 4 1 AFB quality assurance like frequency 
of collection of slides, delivering of 
feedback and lack of slide boxes were 
discussed. Finally it was suggested 
that Regional Laboratories need to be 
strengthened to handle such issues 
with support of National Laboratory 
and partners.

Number of EQA 
performed

Number of EQA 
performed at 5 
regional labs

0 1

Target Result
Y1 Y1

3.1 Strengethened 
scale-up of TB IC 
implementation

Percentage of 
regional health 
bureaus that  
recieved TA on TB IC

Numerator: regional 
health bureaus that 
received TA, 
Denomenator: total 
number of regions(11)

0 50% 

3.2 Strengethened 
system for 
incorporation of 
TB IC issues in 
health facility 
design

Presence of a 
national guideline on 
building design with 
TB IC issues 
incorporated

Key information on TB 
IC incorporated in the 
national guideline for 
design 

No Yes Commuication initiated at FMoH level 
& the next meeting is schedule on 
first week of May.

Baseline Highlights of the Quarter Challenges and Next 
Steps to Reach the Target

Technical Area 3. Infection Control
Expected Outcomes Outcome 

Indicators
Indicator Definition

Strengthened 
EQA capacity

2.1

Strengthened lab 
networks

2.2



Target Result
Y1 Y1

4.1 Treated 100 MDR-
TB patients with 
SLD funded by 
USAID

Number of MDR-TB 
patients put on SLD

MDR patients treated 
with SLD by USAID 
funds

0 100 Request submitted to GDF & first 
payment settled to IDA.

4.2 Strengethened 
MDR data 
management

Establishment of 
electronic database 
system

A computerized data 
management system 
which can generate 
automatic information

No Yes Discussion initiated and underway 
with FMOH and WHO on possibility of 
introduction of electronic database for 
MDR -TB.

4.3 Established 
routine 
surveillance 
system for MDR-
TB

Preparation of 
national guideline for 
establishment of 
'routine surveillance 
for MDR-TB'

A guideline for 
establishment of 
'routine sureveillance 
for MDR' developed by 
the national technical 
working group

No Yes

Target Result
Y1 Y1

Number of TB/HIV 
TWGs attended

Number of TB/HIV 
TWGs attended on a 
regular basis

0 3 2

Number of manuals 
and training 
materials revised

Number of TB/HIV 
manuals and training 
materials revised 
based on FMoH need 

0 1 1 Participated & techincaly assisted on 
comprehensive TB/HIV material 
development. Accordingly TB/HIV 
manual finalized, facilitator guide 
drafted and next meeting scheduled: 
Guidline revision and piolt training 
issues will be discussed.

Number of TB/HIV 
experts participated 
in TOT

Number of TB/HIV 
experts participated in 
TB/HIV national TOT 
disaggregated by 
gender

0 30

Technical Area 4. PMDT
Expected Outcomes Outcome 

Indicators
Indicator Definition Baseline Highlights of the Quarter Challenges and Next 

Steps to Reach the Target

Technical Area 5. TB/HIV
Expected Outcomes Outcome 

Indicators
Indicator Definition Baseline Highlights of the Quarter Challenges and Next 

Steps to Reach the Target
Improved 
coordination of 
TB/HIV 
Collaborative 
activities

5.1



Number of TB/HIV 
program managers 
trained

Number of TB/HIV 
program managers 
trained on MOST for 
TB/HIV diaggregated 
by gender

0 20

Number of TB exerts 
participated in TOT

Number of TB exerts 
participated in the 
DOTs TOT based on 
the revised TBL and 
TB/HIV manual 
disaggregated by 
gender

0 30

Number of follow 
up/supervision made 

Number of follow 
up/supervision made 
to the SOP pilot site

0 2 1 To sensitize and familiarize Zonal and 
Woreda TB/HIV experts, health facility 
heads, TB focal persons and 
laboratory heads about the case 
Detection SOPs; a one day 
sensitization workshop was conducted 
and a total of 98 (M= 81 & F=17) 
health professionals were participated. 

Number of regions 
and towns regimen 
shift completed

Number of regions and 
towns implemented 
regimen shift

3 7 Technicaly supported the regimen 
shift process in four Regions. 
Discussion has been made on 
resource mobilization, implementation 
plan for the remaining 04 Regions.

5.3 Improved TB 
screening among 
HIV positives

Proportion  of PLHIV 
screened for TB

Proportion of HIV 
patients screened for 
TB 

55% 90%

Target Result
Y1 Y1

6.1 Improved 
Political 
commitment for 
TB control

Regular meeting of 
the national stop-TB 
partnership

Number of meetings 
held by Stop TB 
partnership

1 3

Indicator Definition Baseline Highlights of the Quarter
Technical Area 6. Health Systems Strengthening

Challenges and Next 
Steps to Reach the Target

Expected Outcomes Outcome 
Indicators

Improved 
coordination of 
TB/HIV 
Collaborative 
activities

5.1

Improved CDR at 
national level

5.2



Number of audio 
visual message 
sessions broadcasted 
per year

Number of TB  audio 
message sessions 
broadcasted per year

0 24

Number of 
newsletters with TB 
message printed per 
year

Number of both public 
and private print media 
with TB message 
printed per year

0 12

Number of TB events 
supported per year

Number of TB events 
supported per year

0 1 1 Supported the design, printing and 
distribution of 6000 T shirts for World 
TB Day via the FMoH  (in 3 local 
languages)

Target Result
Y1 Y1

7.1 Strengethened 
data 
management for 
TB and TB/HIV at 
national level

Adequate availablity 
of registers and 
formats  

Adequate availablity of 
Registers: unit TB 
register, Laboratory 
register, Formats: 
sputum request, case 
finding, treatment 
outcome

unknown 100% Based on the request of MOH,TB 
Recording & reporting formats were 
distributed for 07  of the total 11 
regions in the country . 

7.2 National TB 
Prevalence 
survey conducted

Completion of 
national survey

The data collection for 
the ongoing survey on 
TB prevalence will be 
completed 

Ongoing Completed Attended mid-term progress review of 
National TB Prevalence Survey.

7.3 National 
operational 
research agenda 
for TB prepared

List of priority for 
research area 
prepared

Review meeting on TB 
research conducted by 
TRAC

No Yes

Technical Area 7. M&E, OR and Surveillance
Expected Outcomes Outcome 

Indicators
Indicator Definition Baseline Highlights of the Quarter Challenges and Next 

Steps to Reach the Target

Improved 
community 
awareness

6.2



7.4 Patient's cost 
tool implemented

Completion and 
dissemination of 
Patient's cost 
analysis

Research on patient 
expenditure for TB 
services

No Yes The first meeting on patient cost tools 
implementation held in all African 
Leprosy TB & rehabilitation research & 
training center (ALERT) /Armour 
Hanson research institute (AHRI) & 
FMOH with technical support of KNCV 
HQ; Proposal has been developed by 
the research team  & commented by 
Local & HQ staff of KNCV.

Target Result
Y1 Y1

8.1 Improved IPLS Number of health 
facilities 
implementing IPLS

This includes the 
number of health 
centers and hospitals 
that implement IPLS

61 300

8.2 Supported 
implementation 
of new TB 
regimens 

EH/RH regimen shift 
implemeted as per 
the national plan

EH/RH shift 
implemented atleast in 
Urban and selected 
agrarian regions of the 
counry

3 7

8.3 Improved skills 
on quantification 
and supply 
planning

Availablity of 
quarterly supply 
planning at national 
level

Quartley supply 
planning prepared in 
line with the national 
quantification and 
forecast for anti-TB 
drugs

biannual 2

Technical Area 8. Drug supply and management
Challenges and Next 

Steps to Reach the Target
Expected Outcomes Outcome 

Indicators
Indicator Definition Baseline Highlights of the Quarter



Quarterly Activity Plan Report

Outcomes Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year

1.1.1 Supportive supervison from 
Central to Zonal level

KNCV 34.140 0% Sep 2011

1.1.2 Supportive supervison from 
Zonal to district level

KNCV 10.788 0% Sep 2011

1.2.1 Training for HEW WHO 13.499 0% Jul 2011

1.2.2 Supportive supervision WHO 50.565 0% Jul 2011

1.2.3 Review meeting WHO 46.111 0% Sep 2011

0%

Outcomes Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year

2.1.1 Quarterly supportive supervision MSH 15.120 50% Sep 2011 Supportive supervision conducted for 170 (99%)  
TB Diagnostic Facilities and slide for blind 
rechecking collected 169 (99.4%) Health 
Facilities.

2.1.2 National level capacity building - 
TOT on TB culture and DST

MSH 24.393 0% Aug 2011

2.1.3 Preparation/reviosn of training 
modules in line with new 
develoment at international level

MSH 0% Aug 2011

2.1.4 Gap filling trainings at regional 
level

MSH 10.750 0% May 2011

2.1.5 Sharing and learning about new 
best practices in labs area at the 
international arena.

MSH 0% Sep 2011

1.1 Ensured 
continuity of 
Community TB 
care activities 
in Arsi 

1.2 Ensured 
continuity of 
Community TB 
care activities 
in WHO 
supported 
Zones 

2.1 
Strengthened 
EQA capacity

Planned 

Planned 

Cumulative Progress and Deliverables up-to-
date

1. Universal and Early 
Access

Cumulative Progress and Deliverables up-to-
date

2. Laboratories



2.2.1 lab networking strengthened at 
supra-national level by 
supporting preparation and 
transportation of panel cultures

MSH 1.500 0% Sep 2011

2.2.2 lab networking strengthened at 
national level by supporting the 
capacity of regional labs on  EQA 
for culture & DST.

MSH 6.045 0% Sep 2011 Waiting for functionality of 05 Regional 
laboratories

2.2.3 Participation, representation and 
advocacy for stronger system 
through national TWG

MSH 25% Sep 2011 AFB quality assurance like frequency of collection 
of slides, delivering of feedback and lack of slide 
boxes were discussed. Finally it was suggested 
that Regional Laboratories need to be 
strengthened to handle such issues with close 
support of National Laboratory and partners.

2.3 Introduced 
new lab 
equipment to 
support and 
strengthen 
quality of 
testing

2.3.1 Create a plan to test genes 
machine usability for TB 
screening & detection in Ethiopia 
at EHRNI

MSH 0% Sep 2011 The importance & use of GenExpert  machine 
was discussed in National TB /HIV technical 
working group meeting and agreed to further 
discussion with MDR TB TWG.  

8%

Outcomes Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year

3.1.1 Conduct TOT for Regional 
managers on TB IC

KNCV 8.960 0% May 2011 SOW prepared and started liaising with relevant 
actors

3.1.2 Prepare provider support tools on 
TB IC

KNCV 3.720 0% Aug 2011

3.1.3 Strengthen ACSM on TB IC KNCV 3.940 0% Jul 2011
3.1.4 Print hankerchiefs/IEC KNCV 3.460 0% Jul 2011
3.1.5 Provide TB IC TA to Regions KNCV 5.625 0% Sep 2011
3.1.6 Participate in International 

conference
KNCV 6.100 100% May 2011 Particpated in 18th African TB Conference in 

Abuja. The event was very useful to learn from 
others and TB CARE is planning to present 
Ethiopian experince during next international 
conferences.

2.2 
Strengthened 
lab networks

3.1 
Strengethened 
scale-up of TB 
IC 
implementation

Planned Cumulative Progress and Deliverables up-to-
date

3. Infection Control



3.1.7 Conduct analysis on TB IC status 
and disseminate findings

KNCV 140 75% Mar 2011 The preliminary report of the assessment 
revealed that most HFs have adequate natural 
ventilation, good health worker-client sitting 
arrangement and functional incinerator in most 
HFs. It is also pointed out that still there is a 
need to reactivate IC committee at facility level, 
improve water supply of TB rooms, and further 
strengthen screening, triage and related 
activities to curb potentially ongoing TB 
transmission in health facilities. The findings of 
this assessment suggests in-depth studies in this 
area.

3.1.8 Support overseas training on TB 
IC

KNCV 8.100 0% Jun 2011

3.1.9 Provide regional TA to TB IC KNCV 22.092 May 2011 International Expert will come in May and 
afterwards.

3.2.1 Support implementation of 
national guideline on Health 
Facilty Design in context of TB IC

KNCV 2.820 0% Jul 2011 Commuication initiated at FMoH level 

3.2.2 Conduct TOT for 20 architects KNCV 5.980 0% Jul 2011

18%

Outcomes Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year

4.1.1 Procurement of SLD for 100 MDR-
TB patients

KNCV 269.254 25% Sep 2011 Request submitted to GDF & first payement 
settled to IDA.

4.1.2 Support MDR Technical WG KNCV 7.950 25% Sep 2011 Technically supported the MDR TB TWG & 
initated discussion on GenExpert Machine

4.1.3 Conduct training of HCW on 
PMDT

KNCV 19.810 0% Aug 2011 June & August in two rounds

4.1.4 Oversees training on PMDT KNCV 8.100 0% Jun 2011
4.1.5 Orientation to support staff on 

PMDT
KNCV 11.160 0% Jul 2011

4.1.6 Prepare provider tools for clinical 
management 

KNCV 4.160 0% Jun 2011

4.1.7 Provide local TA to MDR-TB 
treatment sites

KNCV 4.560 25% Sep 2011

4.1.8 Provide international TA to PMDT KNCV 13.037 0% Aug 2011

3.1 
Strengethened 
scale-up of TB 
IC 
implementation

3.2 
Strengethened 
system for 
incorporation of 
TB IC issues in 
health facility 
design

4.1 Treated 
100 MDR-TB 
patients with 
SLD funded by 
USAID

Planned Cumulative Progress and Deliverables up-to-
date

4. PMDT



4.1.9 Participate in international TB 
conference 

KNCV 6.100 100% Mar 2011 See 3.1.6 above

4.1.1
0

Provide regional TA on PMDT KNCV 27.521 0% Jun 2011

4.1.1
1

Support to update guideline on 
PMDT

KNCV 4.800 0% Sep 2011 Discussion underway with TWG

4.2.1 Introduce electronic database 
system

KNCV 3.330 0% Sep 2011 Discussion initiated and underway with FMOH 
and WHO on possibility of introduction of 
electronic database for MDR-TB.

4.2.2 Procure computers and 
accessories 

KNCV 8.000 0% Sep 2011

4.2.3 Conduct analysis on data on 
PMDT and disseminate it

KNCV 179 0% Sep 2011

4.3.1 Strengthen DST in 5 Regional  
Laboratories 

KNCV 1.660 0% Jun 2011

4.3.2 Develop guidelines for 
introduction of GeneExpert

KNCV 600 0% Sep 2011 Discussion underway with national TWG

11%

Outcomes Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year

5.1.1 Coordinate and participate in the 
national TB/HIV Technical 
working group meetings

MSH 50% Sep 2011 During the meetings Small working group were 
formed to finalize comprhensive TBL & TB/HIV  
national training material,  particpate in steering 
committee of WTD commemoration,& EH- RH 
shift activities. TB CARE I staff actively 
particpated in all small group meeting and also 
financially supported the WTBD Event by printing 
6000 T- Shirts in three local language.  

5.1.2 Support revision, adaptation and 
printing of the national TB and 
TB/HIV training materials and 
guideline for national level

MSH 2.000 75% May 2011 Participated & techincaly assisted on 
comprehensive TB/HIV material development. 
Accordingly TB/HIV manual finalized, facilitator 
guide drafted and next meeting scheduled: 
Guidline revision and piolt training issues will be 
discussed.

5.1.3 Organize Training of trainers 
(TOTs) on TBL and TB/HIV co-
management for Federal and 
Regional TB/HIV experts

MSH 17.800 0% Jun 2011

4.1 Treated 
100 MDR-TB 
patients with 
SLD funded by 
USAID

4.2 
Strengethened 
MDR data 
management

4.3 Established 
routine 
surveillance 
system for MDR-
TB

5.1 Improved 
coordination of 
TB/HIV 
Collaborative 
activities

Planned Cumulative Progress and Deliverables up-to-
date

5. TB/HIV



5.1.4 Organize MOST for TB/HIV 
workshop for federal and regional 
TB/HIV program managers

MSH 43.758 0% Sep 2011

5.1.5 Document succeses on TBL and 
TB/HIV and share the results in 
the international arena

MSH 5.458 0% Sep 2011

5.2.1 Support  TOT based  the revised 
treatment regimen for 30 
national and regional TB experts

MSH 0% Jun 2011

5.2.2 Follow-up on TB case detection 
improvement SOPs pilot program 

MSH 34.518 25% May 2011 To sensitize and familiarize Zonal and Woreda 
TB/HIV experts, health facility heads, TB focal 
persons and laboratory heads about the case 
Detection SOPs; a one day sensitization 
workshop was conducted and a total of 98(M= 
81 & F=17) health professionals were 
participated. 

5.2.3 Support the national EH-RH 
regimen shift initiative

MSH 50% Sep 2011 Discussion has been made on resource 
mobilization, implementation plan for the 
remaining 04 Regions. TB CARE I will conduct 
assessment on  implementation of EH -RH 
regemen shift which was started before eight 
months in three urban Regions.(lessson learnt, & 
challanges

5.3.1 Support HMIS activities to 
capture TB/HIV information from 
the HIV services delivery points 
side, as well as tools and job aids 
from international TB CAP 
products  is discussed  how it 
could be and  used

MSH 25% May 2011 More than 10 TB, TB/HIV, & MDR TB indicators 
were proposed through TB/HIV TWG to be 
included in HMIS and submitted to higer offical 
of MOH for final approval.

5.3.2 Ensure TB/HIV SOPs  to improve 
TB/HIV collaborative activities 
are discussed at TB/HIV TWG

MSH 0% Jun 2011

5.3.3 Promote the use of TB screening 
tool in different fora

MSH 25% May 2011 The importance of using TB Screening tool  
raised during TWG meetings, SOP sensitization 
workshop and development of training material 
and will continued during Suportive Supervisions 
& trainings.

23%

5.3 Improved 
TB screening 
among HIV 
positives

5.1 Improved 
coordination of 
TB/HIV 
Collaborative 
activities

5.2 Improved 
CDR at national 
level



Outcomes Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year

6.1.1 Support MOH in capacity building 
of TB program managers/experts

MSH 20.448 0% Sep 2011

6.1.2 Support STOP TB partnership 
meetngs

MSH 1.275 0% Sep 2011

6.2.1 Support the media forum to air 
TB messages via Radio, TV and 
also Print media

MSH 18.182 50% Sep 2011 Organized a one day review meeting for TB 
media forum members and a total of 48 (M=39 
&  F= 9) TB Media Forum Members were 
participated. Updates on Basics, MDR and TB IC 
including Regimen Shift were addressed. 
Following, Members reviewed reports of outgoing 
executive committee members and 
democratically elected new executive committee.

6.2.2 Support TB events including 
world TB Day

MSH 5.000 100% Mar 2011 Supported the design, printing and distribution 
of 6000 T shirts for WTD in three local 
languages.

6.2.3 Plan and discuss possibility to 
coordinate National TB 
conference

MSH 0% Jul 2011

30%

Outcomes Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year

7.1.1 Support MOH to review and 
update the registers and formats

KNCV 100% Feb 2011 More than 10 TB, TB/HIV, & MDR TB indicators 
proposed through TB/HIV TWG to be included in 
HMIS and submitted to higer offical of MOH for 
final approval. We have a plan to support 
printing of the revised recording and reporting 
formats.

7.1.2 Print adequate copies of registers 
and formats

KNCV 8.000 0% Jul 2011

7.1 
Strengethened 
data 
management 
for TB and 
TB/HIV at 
national level

6.1 Improved 
Political 
commitment for 
TB control

6.2 Improved 
community 
awareness

Cumulative Progress and Deliverables up-to-
date

Cumulative Progress and Deliverables up-to-
date

6. Health Systems 
Strengthening

7. M&E, OR and 
Surveillance

Planned 

Planned 



7.2.1 Recruitment of experts for central 
team

KNCV 42.300 0% Jul 2011 Three experts recurited for one year period, their 
salary being paid since July 2011 & will 
continuing for the remaining  months.

7.2.2 Provide technical support KNCV 4.500 0% Jun 2011 Technically assisted & attended  mid-term 
progress review meeting of the survey. 

7.3 National 
operational 
research 
agenda for TB 
prepared

7.3.1 Support annual review meeting 
on TB research

KNCV 12.100 0% Jul 2011

7.4.1 Provide TA to implement 
Patient's cost tool

KNCV 15.148 25% Feb 2011 The first meeting on patient cost tools 
implementation held in all African Leprosy TB & 
rehabilitation research & training center (ALERT) 
/Armour Hanson research institute (AHRI) & 
FMOH with technical support of KNCV HQ; 
Proposal has been developed by the research 
team  & commented by Local & HQ staff of 
KNCV.

7.4.2 Implementation of patient's cost 
tool

KNCV 13.810 0% May 2011

7.4.3 Dissemination of findings KNCV 800 0% Sep 2011
20%

Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-
date

8.1.1 Conduct national sensitization 
workshop on IPLS to ensure that 
IPLS trainings are implemented 
in TBCAP zones.

MSH 2.000 0% May 2011

8.1.2 Printing of SOP and training 
manual for TB DSM and 
distribution as needed 

MSH 2.500 100% Apr 2011 2000 Copies of TB Drug Supply Manangment 
SOP printed

8.1.3 TOT on TB DSM  MSH 12.230 0% Jul 2011
8.1.4 TOT on TB DSM SOP MSH 8.750 0% Jul 2011
8.2.1 Organize a national sensitization 

and orientation workshop for 
selected pharmacy professionals 
to assis the implementaion on 
the EH/RH regiment shift

MSH 2.300 0% Jun 2011

8. Drug supply and 
management

7.2 National TB 
Prevalence 
survey 
conducted

7.4 Patient's 
cost tool 
implemented

8.1 Improved 
IPLS

8.2 Supported 
implementation 
of new TB 
regimens 

Planned 
Completion 



8.2.2 Follow-up with other 
Implementing partners to make 
sure these trainings are cascaded 
at the regional level

MSH 0% Sep 2011

8.2.3 organize a national sensitization 
workshop on introduction of 
patient kits in Ethiopia with 
FMOH/PFSA and other 
stakeholders 

MSH 2.560 0% Sep 2011

8.3.1 build capacity of FPSA in drug 
quanitfication and forecasting 
areas by providing international 
training opportunity

MSH 0% Sep 2011

8.3.2 Support national workshop on 
forecasting and quantification of 
anti-TB drugs

MSH 3.180 0% Sep 2011

11%

8.3 Improved 
skills on 
quantification 
and supply 
planning

8.2 Supported 
implementation 
of new TB 
regimens 



Quarterly Activity Plan Modifications

1. Universal and Early Access
Mission PMU USAID Activities from the Work Plan

{Copy from the work plan}

* Detailed  budget is attached

1. Universal and Early Access
Mission PMU USAID Activities from the Work Plan

{Copy from the work plan}

1. Universal and Early Access
Mission PMU USAID Proposed New Activities 

* Detailed  budget is attached

Approved By (write dates)

Approved By (write dates)

Request for Cancellation or Discontinuation of Activities

Request for Postponement of Activities to Next Year

Request for Adding New Activities to the Current Work Plan
Approved By (write dates) New 

Code
Lead 

Partner
Proposed 
Budget*

Old 
Code

Lead 
Partner

Remaining 
Budget

Replace with the following 
activity (if any)

Old 
Code

Proposed 
Budget*

New 
Code

Lead 
Partner

Lead 
Partner

Remaining 
Budget



Quarterly Photos (as well as tables, charts and other relevant materials)

Pictures  of World TB day -March 24/2011

6000 t -Shirts printed and distributed for the eveny


